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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

652895 Air Base Operability 2,332 0 668 0 0 0 0 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Congress eliminated FY00 funding.  The Air Force is in the process of consolidating three small dollar Civil Engineer (CE) readiness R&D programs  ( PE64617f  - Agile 
Combat Support;  PE64708f  -  Civil , Fire, Environmental, Shelters; and the 3600 portion of  PE28031f -  War Reserve Material)  under PE 64617. This will meet the intent of 
the House action to eliminate smaller PEs and provide a more cohesive, manageable CE Readiness modernization  effort.

(U) A. Mission Description
This Program Element provides capabilities to rapidly deploy, defend and sustain airfield operations and command and control activities to ensure readiness. These 
activities are prerequisites to establishing air superiority.  These systems provide beddown for aircraft, support equipment, and forces at both main operating bases and 
contingency operating locations, which may have only a runway and a water source.  They also offer crucial utilities, runway stabilization and repair, explosive ordnance 
disposal (EOD), and security and reconnaissance capabilities to support aircraft deployment, launch, recovery and regeneration.  Lighter-weight, rapidly deployable 
equipment has become essential in supporting numerous global contingencies such as DESERT SHIELD/DESERT STORM, Provide Comfort, Restore Hope, and Joint 
Endeavor for security, base defense, relief efforts, and special operations throughout the world.  Agile Combat Support capabilities being developed include:  power 
generation and distribution systems to reduce airlift; medium shelters; systems to repair runway damage; and Joint Service (Army-led) test, evaluation and acquisition of 
protective vehicles to be used by Air Force EOD technicians for reconnaissance and mine clearing missions.

(U) FY 1999 ($ in Thousands)
(U) $667 Completed EMD for Medium Shelter Systems.
(U) $349 Completed EMD for Deployable Power Generator and Distribution System (DPGDS).
(U) $829 Initiated Commercial Item Performance Evaluation (CIPE) in support of EMD for All-purpose Remote Transport System (ARTS).
(U) $487 Continued other technical support.
(U) $2,332 Total

(U) FY 2000 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total
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(U) A. Mission Description Continued

(U) FY 2001 ($ in Thousands)
(U) $310 Conduct EMD for EOD Support Equipment.
(U) $310 Complete EMD for ARTS.
(U) $48 Complete other technical support.
(U) $668 Total

(U) B. Budget Activity Justification
The Air Base Operability program is in RDT&E budget activity 5 - Engineering and Manufacturing Development (EMD) because it conducts development, testing and 
evaluation of materials and equipment for contingency basing, detection and handling of explosive ordnance, and tactical shelters.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 2,485 946 674 TBD
(U) Appropriated Value 2,503 0
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -11
b. Small Business Innovative Research -39
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram -101
e. Rescissions -20
f. Other

(U) Adjustments to Budget Years Since FY 2000 PBR -6
(U) Current Budget Submit/FY 2001 PBR 2,332 0 668 TBD

(U) Significant Program Changes:
Funding:  FY00 funding eliminated.  Reduction in FY01 made to fund higher priority AF programs - FY01 project scope reduced.
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(U) D. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Other Procurement, AF, Other 
Base Maintenance and 
Support Program:

(U) Mobility Equipment 
(0208031F)  (WSC 845420)

35,883 46,865 50,513 27,742 27,173 20,461 19,687 Continuing TBD

(U) Air Base Operability 
(0208028F) (WSC 845100)

5,309 4,378 1,838 0 0 0 0 0 TBD

(U) E. Acquisition Strategy
Many of the projects funded in the PE employ a streamlined acquisition approach, instead of traditional EMD.   Whenever practical, commercial items are tested and 
evaluated as candidates for solutions to user needs.   As a modified form of EMD, this approach uses Commercial Item Performance Evaluation (CIPE) to provide 
characterization, verification and qualification testing to ensure off-the-shelf equipment is properly adapted for military purposes.   Initiation of the CIPE phase includes 
all 6.4 activities leading up to contract award and subsequent test and evaluation culminating in a Milestone III production decision.

(U) F. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) MEDIUM SHELTER SYSTEMS
(U) CIPE Contract Award *
(U) Complete IOT&E *
(U) Milestone III Decision X
(U) Award Production Option (Production Funds) X
(U) DEPLOY POWER GEN & DISTRO SYS
(U) Award Phase II Contract *
(U) ALL-PURPOSE REMOTE TRANSPORT SYSTEM II
(U) Milestone I/II Decision *
(U) Directed Sole Source Contract Award for the FY99 Procurement *
(U) Award Production Option (Production Funds) X
(U) Complete test of FY01 ARTS tools X
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(U) F. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) EOD SUPPORT EQUIPMENT
(U) Initiate CIPE of FY01 Equipment X
(U) Complete CIPE of FY01 Equipment X
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U)    Contracts 867 0 0
(U)    Administrative and &Analytic Support (A&AS) 464 0 570
(U)    Other Government Agencies 432 0 50
(U)    Materials/Equipment 82 0 0
(U)    Other Technical Support 487 0 48
(U) Total 2,332 0 668

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Medium Shelter Systems - 
A&AS

FFP Feb 98 1,050 1,050 500 667 0 0 Continuing TBD

Deployable Power - Radian FFP May 98 2,238 2,238 1,341 349 0 0 Continuing TBD
ARTS - A&AS FFP Feb 98 2,800 2,800 0 829 0 310 Continuing TBD
EOD Support Equipment - 
A&AS

FFP Feb 00 0 0 310 Continuing TBD

Support and Management Organizations
Various Various Various N/A N/A 798 487 0 48 Continuing TBD
Test and Evaluation Organizations

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program
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(U) Government Furnished Property Continued:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
None
Support and Management Property
None
Test and Evaluation Property
None

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

*
Subtotal Product Development 1,841 1,845 0 620 TBD TBD
Subtotal Support and Management 798 487 0 48 TBD TBD
Subtotal Test and Evaluation
Total Project 2,639 2,332 0 668 TBD TBD
    * Basket Program Element with 20+ years of projects, prior years breakout not available.


